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Re: San Jacinto River Waste Pits Superfund Site Notice of Delay 

Dear Mr. Miller: 

In accordance with Section XXll, Paragraph 92 of Unilateral Administrative Order (UAO) 

for the Remedial Investigation/Feasibility Study (RIIFS) at the San Jacinto River Waste Pits 

Superfund Site (Site) in Channelview, Texas (USEP A Region 6, CERCLA Docket No. 06-03-

lOUAO for RIIFS), the Respondents, International Paper Company (IP) and McGinnes 
I 

Industrial Maintenance Corporation (MIMC), hereby notify USEPA that they will not ~e 

able to produce sampling and analysis plans (SAPs) for surface water, pore water, sediment 

and groundwater within 30 days as directed in your email dated August 8, 2015. 

By e-mail of August 8, 2015, the United States Environmental Protection Agency requested 

that the Respondents under the UAO conduct extensive additional sampling at_ the Site.· As 

discussed in our meeting on Wednesday, September 2, 2015, with you and John Meyer, the 

sampling requested is extremely complex and will require refinement to accomplish the goals 

underlying the proposed sampling .. Thus submission of a sampling plan addendum within · 

the requested 30 days is not feasible. We are working diligently to finalize the approach for 

sampling in each media, and as agreed to in our meeting; we have a second meeting planned. 

with you and others on September 14, 2015, to hopefully finalize the sampling 

approach. We would like to further discuss the schedule for the SAPs and SAP 
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implementation during that meeting, with the full understanding the USEPA and the 
i 

Respondents would like to move these efforts forward as quickly .a8 possible. 

We appreciate your consideration and look forward to your·feedback on this issue. Please do 

not.hesitate to contact me if you would like to discuss this issue any further. 

Sincerely, 

David C. Keith 

Project Coordinator 

Anchor QEA, LLC 

Cc: Phil·Slowiak, lntematio!lal Paper Company 

Dave Moreira, McGinnes Industrial Maintenance Corporation 

Jennifer Sampson, Integral Consulting Incorporated 


